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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region 11 ‘

Subject: POLREP #3
: . Riverside Avenue Site
02PC
Newark, NJ
Latitude: 40.7670135 Longltude -74. 1593681 )

To: ' Paul L. Kahn, USEPA Region'II -
’ Benjamin Tuxhorn, USCG-AST
Leah Graziano, ATSDR
Andrew Raddant, Department of Interlor
Dave Sweeney, NJDEP '
Eric Mosher, USEPA Reglon 2, ERRD-RPB
Elias Rodriguez, USEPA Region 02, PAD -
Paul Zammit , USEPA Region 2 OIG
Delmar. Karlen USEPA Region 2 ORC-NJSFB
David Dillon, USEPA Region 2 CID ‘
James Daloia, USEPA, Region 2, ERRD-RPB
John Higgins, USEPA, Region 2, ERRD-RPB
Mary Mears, USEPA, Region 2, PAD J
Chiistopher Jimenez, USEPA Region 02
~ David Isabel, Golub & Isabel
Danielle Torok, City of Newark

From: Paul L. Kahn, On-Scene Coordinator
Date: - 2/1272011 SR ‘
Reporting Period: ' ' ‘

" 1. Introduction

1.1 Background i ‘ _
Site Number: 02PC~ Contract Number:
D.O. Number: o ~ Action Memo Date: _

- - Response Authority: CERCLA Response Type: -~ ‘Time-Critical
Response Lead: © EPA Incident Category: - Removal Action
NPL Status: - NonNPL - Operable Unit: - -
Mobilization Date: - Start Date:

s
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DemobDate: ™ - ©  Completion Date:

CERCLIS ID: NJISFN0204232 RCRIS ID:
ERNS No.: I ~ State Notification: ,
FPN# : _ Reimbursable Account #:

1.1.1 Incident Category
TimefC_ritical CERCLA Removal Action .

1.1.2 Site Desvcrip‘tion

The Riverside Avenue Site is an abandoned industrial facility on the banks of the Passic River.
Since the early 1900s the Site had been used for many businesses, including a paint

manufacturer, a packaging company, and a chemical warehouse. It consists of two

abandoned buildings on approximately two acres. The property is owned by the City of Newark
and was acquired in tax foreclosure proceedings. .

1.1.2.1 Locatlon

29 Riverside Avenue Newark, Essex County, New Jersey, between the Passaic River and
Mcarter Highway. :

1122 Description of Threat

Ten abandoned 12,000-15,000 gallon USTs contalmng hazardous wastes have been

identified on the property. Approximately 100 3,000 -10,000 gallon ASTs have been identified
in the buildings, many of which have been sampled for hazardous materials. Two tanks
containing an oily wastes have been identified in the basement of one of the buildings. A
number of 55-gallon drums and smaller containers have been observed in the buildings.

In addition, there are a number of sumps that may contain hazardous substances.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
The preliminary assessment was completed in 2010. Two basement tanks in one building and /

the sumps of the other building have been sampled for hazardous waste characterization. See
Documents Section for results of the site assessment sampling/analytical. -

2. Current Activities
2.1 Operations Section .
2.1.1 Narrative

See Profile section.
2.1.2 Response Actions to Date

On 10/30/09, EPA responded at the request of NJDEP to an oil discharge on the Passaic River .
in Newark, NJ The discharge was traced to the Riverside Ave site. NJDEP contained the oil’

~ .
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dlscharge and secured the release, which was 1dent1ﬁed asa dramage pipe from the bulidmgs on
. Site to the bank of the river.

NJDEP and the. Clty of Newark Requested EPA assistance in assessing the Site and performmg
an emergency removal action to identify and remediate the source of the discharge.. On
November 9, 2009, the EPA Region 2 Emergency and Remedial Response Division (ERRD)
Acting Director verbally authorized a project ceiling of $250,000, of which $250,000 is for
mmgatlon contracting to perform a response action.

- On 11/11/09, ERRS was moblllzed to ‘the Site. The potentlal for further discharge from the-Site

'~ into the Passaic River was eliminated by plugging pipes from the buildings that were connected
to two tanks.identified as the source of the discharge. Two basement tanks and two bulldlng
sumps were sampled for waste characterization.

On 2/11/2011 OSC Kahn visited the Slte for a recon. Excessrve amounts of Snow and ice-
. covered floors precluded a full recon from being done. : :

The OSC has verbally 1nformed outside legal counsel for the City-that EPA is 1mt1at1ng a
removal action. The OSC has also mailed an Access Agreement to the Director of Housmg and
Real Estate for signature. -

\

2.1.3 Enfor.cement Activities, Identity of Potentially Responsible Parties (PRPs)

EPA met w1th representatives from the City of Newark on the site on 1 1/09/09 to discuss the
history of the site and the City's environmental assessment activities for the property to date.
EPA will work with the City of Newark to identify PRPs for the site.- During the 2/11/2011
recon the OSC discovered paperwork in a former office area bearing the logo of "Ted Frey
Industries" and "Abrachem Logistics", both companies are believed to have operated at this
location in the past. However, from prior knowledge at another Superfund site, both of these

. companies went bankrupt and ceased to exist years ago. The OSC has identified three other
PRPs and will work with regional ORC to gather additional information regarding these PRPs.

‘ 2.1.4 Progress Metrics

Waste Stream | Medium Q'uantity‘. Manifest # | T re_atm'e,nt‘ Disposal

2.2 Planning Section

2. 2 1 Antlclpated Act|v1t1es

A full CERCLA removal actlon will be initiated at this Site. In addltlon if petroleum is
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discovered in any of the tanks the Coast Guard's Nat10na1 Pollution Funds Center (N PFC) will
be contacted and an Oil Pollution Act account will be establlshed to remove any petroleum
“substances. v 4 \

2.2.1.1 Planned Resnon'se Activities
See above.

(-

2.2.1.2 Next Steps

The OSC has begun drafting an Action Memo to obtain authorization and funds to initiate a
second (RV2) Fund-lead removal action pursuant to CERCLA.

~

2 2 2 Issues

none

2.3 Logistics Section
- TBD

2.4 Finance Section
2.4.1 Narrative

Removal response work previously performed at this Site was done under what is now an

expired ERRS contract. The OSC will select a current ERRS contractor that can accomplish -

this removal action. The allocated funds under the former ERRS contract have expired and

returned to the Region. The budget to be requested for the restart of the removal action remain
tobe determined.

2.5 Safety Officer
“TBD -

2.6 Liaison Officer
n/a

2.7 Information Officer

2.7.1 Public Informa_tion-Offic.er
" TBD
2.7.2 Community Involvement Coordinator
- n/a’ |
3. Participating Entities )

A
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3.1 Unified Command
n/a

3.2 Cooperating and Assisting Agencies
TBD - B

4. Personnel On Site
None at present time.

5. Definition of Terms o - . -
- n/a - : , : _ . L

6. Addltlonal sources of mformatlon o
6.1 Internet location of additional mformatlon/reports
See results of site assessment on Documents Sectlon

i

6.2 Reporﬁng Schedule
As events dictate.

7. Situational Reference Materials
See Documents Section: \

file://C:\Documents and Settings\Pkahn\Local Settings\Temp\notesOBEECClriversideave ... 2/14/2011




